

CONFIDENTIAL

16	020580	610956
ORIG CORR	035	56
ORIG CLASS	3	2
JUST	22	2010

Registered - Return Receipt Requested

MAY 15 1961



File

Attention:

Subject : Change Order No. 1
Task Order No. 3
Contract No. RD-161

Gentlemen:

Reference is made to your letter of 28 April 1961 requesting an extension of time of the subject Task Order from 17 October 1960 to 30 May 1961.

This will serve as Contracting Officer's authorization to extend the completion date for Task Order No. 3, to and including 30 May 1961.

The above extension of time shall not affect the total estimated cost of the subject Task Order.

Very truly yours,

Distribution:

Orig - Addressee

1 - RD-161, T.O. 3 (official)

1 - ~~INR~~ ICAD

~~1~~ - CC-E/R&D

Contracting Officer

OL/PD/CAB

(11 May 61)

Duly Authorized Representative

CONFIDENTIAL

NOTICE
This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CLEARANCE MEMORANDUM

CONFIDENTIAL

DATE

May 8, 1961

Change Order No.
Work Order No.
Task Order No.
Contract No.

Contractor:

[Redacted]

25X1

Requested by:

Contractor's letter dated 4/28/61

New Expiration Date:

30 May 1961

Previous Expiration Date:

17 October 1960

Concurrence:

Technical Office:

OC, E/ASD By:

[Redacted]

25X1

Date:

May 8, 1961

By:

Phone

REASON FOR EXTENSION:

Internal only
The contractor has to develop a special filter for an use which presents a longer problem than originally anticipated

Fiscal Year
Requisition No.

funds are available for expenditure through
Dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No.

[Redacted]

25X1

CONTRACT ADMINISTRATOR

Distribution:
Orig - File

CONFIDENTIAL